NOTICE OF MEETING

Dear Committee Members

You are requested to attend the following meeting of Council.

WATER AND WASTE STANDING COMMITTEE MEETING OF ISAAC REGIONAL COUNCIL

TO BE HELD ON
WEDNESDAY, 17 JULY 2024
COMMENCING AT 1.00PM
COUNCIL CHAMBERS - MORANBAH

DAN WAGNER

Committee Members:

Acting Chief Executive Officer

Cr Simon West (Chair)

Mayor Kelly Vea Vea

Cr Vern Russell

Cr Rachel Anderson

Cr Viv Coleman

SCOTT CASEY

Committee Officer Director Water and Waste

ISAAC REGION

LOCAL GOVERNMENT ACT 2009

Local Government Regulation 2012 Chapter 8, Part 2 Local Government Meetings and Committees

Division 1A, Requirements for Local Government Meetings Generally

Section 254J Closed meetings

- (1) A local government may resolve that all or part of a meeting of the local government be closed to the public.
- (2) A committee of a local government may resolve that all or part of a meeting of the committee be closed to the public.
- (3) However, a local government or a committee of a local government may make a resolution about a local government meeting under subsection (1) or (2) only if its councillors or members consider it necessary to close the meeting to discuss one or more of the following matters—
 - (a) the appointment, discipline or dismissal of the chief executive officer;
 - (b) industrial matters affecting employees;
 - (c) the local government's budget;
 - (d) rating concessions;
 - legal advice obtained by the local government or legal proceedings involving the local government including, for example, legal proceedings that may be taken by or against the local government;
 - (f) matters that may directly affect the health and safety of an individual or a group of individuals:
 - (g) negotiations relating to a commercial matter involving the local government for which a public discussion would be likely to prejudice the interests of the local government;
 - (h) negotiations relating to the taking of land by the local government under the *Acquisition of Land Act 1967*;
 - (i) a matter the local government is required to keep confidential under a law of, or formal arrangement with, the Commonwealth or a State.
- (4) However, a local government or a committee of a local government must not resolve that a part of a local government meeting at which a decision mentioned in <u>section 150ER</u>(2), <a href="mailto:150ES(3) or <u>150ES</u>(3) or <a href="mailto:150EU(2) of the Act will be considered, discussed, voted on or made be closed.
- (5) A resolution that a local government meeting be closed must—
 - (a) state the matter mentioned in subsection (3) that is to be discussed; and
 - (b) include an overview of what is to be discussed while the meeting is closed.
- (6) A local government or a committee of a local government must not make a resolution (other than a procedural resolution) in a local government meeting, or a part of a local government meeting, that is closed.

Conflict of Interest Obligations

Reference is made to Section 150EL of the Local Government Act 2009. Specifically, the obligation of Councillors when they first become aware they have a conflict of interest to make the Chief Executive Officer aware in writing or if in a meeting, ensure they declare immediately.

AGENDA



WATER AND WASTE STANDING COMMITTEE MEETING OF ISAAC REGIONAL COUNCIL TO **BE HELD ON**

WEDNESDAY 17 JULY 2024

COUNCIL CHAMBERS, MORANBAH

- 1. **OPENING OF THE MEETING**
- 2. **APOLOGIES**
- 3. **DECLARATION OF CONFLICTS OF INTEREST**
- **CONFIRMATION OF MINUTES** 4.
- 5. **OFFICER REPORTS**
- 6. INFORMATION BULLETIN REPORT
- 7. **GENERAL BUSINESS**
- 8. CONCLUSION



TABLE OF CONTENTS



1. OPENING OF MEETING 2. APOLOGIES 3. DECLARATION OF CONFLICTS OF INTEREST 4. CONFIRMATION OF MINUTES Water and Waste Standing Committee Meeting of Isaac Regional Council held in Council Chambers, Moranbah, commencing 1.00pm on Wednesday 19 June 2024. 5. OFFICER REPORTS 5.1 WATER AND WASTE 2023-2024 CAPITAL PROJECTS PROGRESS **REPORT EXECUTIVE SUMMARY** This report aims to update the Water and Waste Standing Committee and Council on the delivery of the Water and Waste 2023/24 Capital Works Program.



TABLE OF CONTENTS



6. INFORMATION BULLETIN

WATER AND WASTE INFORMATION BULLETIN – JULY 2024

EXECUTIVE SUMMARY

6.1

The Water and Waste Directorate Information Bulletin for July 2024 is provided for Committee review.

7. GENERAL BUSINESS

8. CONCLUSION





UNCONFIRMED MINUTES

WATER AND WASTE STANDING COMMITTEE MEETING OF

ISAAC REGIONAL COUNCIL

HELD ON

WEDNESDAY, 19 JUNE 2024 COMMENCING AT 1.00PM



ISAAC REGIONAL COUNCIL

UNCONFIRMED MINUTES OF THE

WATER AND WASTE

STANDING COMMITTEE MEETING

HELD IN COUNCIL CHAMBERS, MORANBAH

ON WEDNESDAY 19 JUNE 2024

Table of Contents		Page
1.	Opening	3
2.	Apologies and Leave of Absences	4
3.	Declaration of Conflicts of Interest	5
4.	Confirmation of Minutes	5
5.	Officer Reports	6
6.	Information Bulletin Reports	9
7.	General Business	10
8.	Conclusion	10





ISAAC REGIONAL COUNCIL

UNCONFIRMED MINUTES OF THE

WATER AND WASTE

STANDING COMMITTEE MEETING

HELD IN COUNCIL CHAMBERS, MORANBAH

ON WEDNESDAY 19 JUNE 2024 COMMENCING AT 1.00PM

ATTENDANCE Cr Rachael Anderson, Division Seven (Chair)

Cr Vern Russell, Division Two

Cr Melissa Westcott, Division Three (Alternate Member)

Cr Alaina Earl, Division Five (Alternate Member)

COMMITTEE Mayor Kelly Vea Vea

APOLOGIES Cr Simon West, Division Four

Cr Viv Coleman, Division Eight

OBSERVERS Nil

OFFICERS PRESENT Mr Stephen Wagner, Acting Director Water and Waste

Mr Robert Perna, Director Engineering and Infrastructure

Mrs Tricia Hughes, Coordinator Executive Support, Office of the Mayor and Chief

Executive Officer

Mrs Kristi Thomsen, Executive Assistant, Water and Waste

1. OPENING

The Acting Director Water and Waste welcomed all in attendance in the absence of the Chair, Cr Simon West and declared the meeting open at 2.20pm.

The Acting Director called for nominations of Chair for this meeting.

Cr Rachel Anderson nominated for the position of Chair.









Resolution No.: W&W0496

Cr Vern Russell Moved: Seconded: Cr Rachel Anderson

The Committee appointed Cr Rachel Anderson as Chair for the 19 June 2024 Water and Waste Standing Committee Meeting.

Carried

Resolution No.: W&W0497

Moved: Cr Vern Russell Seconded: Cr Rachel Anderson

The Committee appointed Cr Melissa Westcott and Cr Alaina Earl as Alternate Members in the absence of two Water and Waste Standing Committee Members.

Carried

The Chair, Cr Rachel Anderson acknowledged the traditional custodians of the land on which we meet today and paid her respects to their Elders past, present and emerging.

2. APOLOGIES AND LEAVE OF ABSENCES

A Leave of Absence has been requested from Mayor Kelly Vea Vea due to travel to attend LGAQ Policy Executive Meetings.

A Leave of Absence has been requested from Cr Simon West due to travel to attend the LAWMAC Meeting and Forum.

A Leave of Absence has been requested from Cr Vivienne Coleman due to her attending the LGAQ Natural Resources Management Forum being held at St Lawrence.







Resolution No.: W&W0498

Cr Vern Russell Moved: Seconded: **Cr Melissa Westcott**

That the Water and Waste Standing Committee grants a Leave of Absence for Mayor Kelly Vea Vea, Cr Simon West and Cr Vivienne Coleman.

Carried

3. DECLARATION OF CONFLICTS OF INTEREST

No conflict of interests declared this meeting.

NOTE:

Council acknowledges that Chapter 5B Councillors' Conflicts of Interest of the Local Government Act 2009 does not apply to a Councillor if the matter to be resolved relates to a corporation or association that arises solely because of a nomination or appointment of the councillor by the local government to be a member of the board of the corporation or association.

4. CONFIRMATION OF MINUTES

Confirmation of minutes from Water and Waste Standing Committee Meeting of Isaac Regional Council held at Council Chambers, Moranbah, commencing at 1.00pm on Wednesday 22 May 2024.

Resolution No.: W&W0499

Moved: **Cr Melissa Westcott** Seconded: Cr Vern Russell

That the minutes from the Water and Waste Standing Committee meeting held in Council Chambers, Moranbah, commencing at 1.00pm on Wednesday 22 May 2024 are confirmed.

Carried









5. OFFICERS REPORTS

5.1 Water and Waste Directorate 2023/2024 Capital Projects Progress Report

EXECUTIVE SUMMARY

This report is to provide an update to the Water and Waste Standing Committee and Council on the progress of the delivery of the Water and Waste Directorate 2023/2024 Capital Works Program.

OFFICER'S RECOMMENDATION

That the Committee recommends that Council:

1. Receives and notes the monthly Water and Waste 2023/2024 Capital Projects Progress Summary Report.

Resolution No.: W&W0500

Moved: Cr Vern Russell Seconded: Cr Alaina Earl

That the Committee recommends that Council:

1. Receives and notes the monthly Water and Waste 2023/2024 Capital Projects Progress Summary Report.

Carried

5.2 Responsibility for Construction of Infrastructure – Water and Sewer Connections

EXECUTIVE SUMMARY

This report defines the location of customer connection points to Council's water, recycled water and sewerage networks. Accurate definition of the connection point is required to ensure it is clear which part (Council or the homeowner) has responsibility for maintenance of the infrastructure.







OFFICER'S RECOMMENDATION

That the Committee recommends that Council:

- 1. Adopts Capricorn Municipal Design Guidelines (CMDG) Drawings CMDG-W-030, CMDG-W-093, CMDG-W-094, CMDG-W-094A with annotations identifying the Recommended Connection points for Council's Water, Recycled Water and Sewer Networks.
- 2. Authorises the Chief Executive Officer or delegate to provide the required amendments to the current and subsequent revisions of the Capricorn Municipal Design Guidelines (CMDG) Drawings to better accommodate IRC's requirements where necessary.

Resolution No.: W&W0501

Moved: Cr Alaina Earl Seconded: Cr Melissa Westcott

That the Committee recommends that Council:

- 1. Adopts Capricorn Municipal Design Guidelines (CMDG) Drawings CMDG-W-030, CMDG-W-093, CMDG-W-094, CMDG-W-094A with annotations identifying the Recommended Connection points for Council's Water, Recycled Water and Sewer Networks.
- 2. Authorises the Chief Executive Officer or delegate to provide the required amendments to the current and subsequent revisions of the Capricorn Municipal Design Guidelines (CMDG) Drawings to better accommodate Isaac Regional Council's requirements where necessary.

Carried

5.3 Audit of Commercial and Industrial Waste - Moranbah

EXECUTIVE SUMMARY

This report provides information on an audit of the composition of selected samples of commercial and industrial waste at Moranbah Waste Management Facility, carried out in October 2023.

OFFICER'S RECOMMENDATION

That the Committee recommends that Council:

1. Receives and notes the content of the report: Landfill Waste Audit Moranbah Waste Management Facility, October 2023.







Resolution No.: W&W0502

Moved: Cr Vern Russell Seconded: Cr Melissa Westcott

That the Committee recommends that Council:

1. Receives and notes the content of the report: Landfill Waste Audit Moranbah Waste Management Facility, October 2023.

Carried

5.4 Materials Recycling Facility Recovery Share Arrangement 2024-25

EXECUTIVE SUMMARY

This report seeks endorsement of the renewed 2024-25 Recovery Share Arrangement with the operators of the Materials Recycling Facility (MRF) currently used by Isaac Regional Council for the disposal of recyclable household waste, in order to receive a share of the Container Deposit Scheme (CDS) deposits from eligible containers which are collected via Isaac Regional Council's kerbside recycling collection service.

OFFICER'S RECOMMENDATION

That the Committee recommends that Council:

- 1. Approves entering an agreement with Re.Cycle Operations (Mackay) Pty Ltd to enable Council to receive 50 per cent of the 10-cent refund on each qualifying container under the Container Refund Scheme for a further twelve month period.
- 2. Authorises the Chief Executive Officer to negotiate, execute and vary the agreement as required.

Resolution No.: W&W0503

Moved: Cr Alaina Earl Seconded: Cr Vern Russell

That the Committee recommends that Council:







- 1. Approves entering an agreement with Re.Cycle Operations (Mackay) Pty Ltd to enable Council to receive 50 per cent of the 10-cent refund on each qualifying container under the Container Refund Scheme for a further twelve month period.
- 2. Authorises the Chief Executive Officer to negotiate, execute and vary the agreement as required.

Carried

6. INFORMATION BULLETIN REPORTS

6.1 Water and Waste Information Bulletin – June 2024

EXECUTIVE SUMMARY

The Water and Waste Directorate Information Bulletin for June 2024 is provided for Committee review.

OFFICER'S RECOMMENDATION

That the Committee recommends that Council:

1. Notes the Water and Waste Directorate Information Bulletin for June 2024.

Resolution No.: W&W0504

Moved: Cr Alaina Earl Seconded: Cr Vern Russell

That the Committee:

Notes the Water and Waste Directorate Information Bulletin for June 2024.

Carried







7. GENERAL BUSINESS

7.1 Tour of Water and Waste Directorate Facilities

Cr Melissa Westcott requested Councillor tours for some of the water treatment plants, wastewater treatment plants and waste facilities so they can get an understanding of how this infrastructure operates.

ACTION: DIRECTOR WATER AND WASTE

7.2 Clean Up Isaac Day (Clean Up Australia Day)

Cr Vern Russell asked if Council has considered holding a Clean Up Isaac Day?

ACTION: DIRECTOR WATER AND WASTE

7.3 Amnesty Waste Days

The Committee has requested a briefing on Amnesty Waste Days recently held around the Region – have they been well supported?

ACTION: DIRECTOR WATER AND WASTE

8. CONCLUSION

There being no further business, the Chair declared the meeting closed at 3.35pm.

These minutes will be confirmed by the Committee at the Water and Waste Standing Committee Meeting to be held on Wednesday 17 July 2024 in Moranbah.

	/ /
CHAIR	DATE





MEETING DETAILS	Water and Waste Standing Committee Meeting Wednesday 17 July 2024
AUTHOR	Amal Meegahawattage
AUTHOR POSITION	Manager Planning and Projects

5.1	WATER AND WASTE 2023-24 CAPITAL PROJECTS PROGRESS
	REPORT

EXECUTIVE SUMMARY

This report aims to update the Water and Waste Standing Committee and Council on the delivery of the Water and Waste 2023/24 Capital Works Program.

OFFICER'S RECOMMENDATION

That the Committee recommends that Council:

1. Receives and notes the monthly Water and Waste 2023/24 Capital Projects Progress Summary Report.

BACKGROUND

Regular updates on the financial and physical status of projects within the 2023/24 Water and Waste Capital Works program have been provided throughout the year to keep Council informed about the program's progress and associated risks. This report is the final instalment as of 30 June 2024.

CAPITAL PROJECTS PROGRESS

At the start of the financial year, a total of 41 projects were approved for inclusion in the Water and Waste annual budget. At the second quarter review (Q2), two projects were deferred to the 2024/25 financial year leaving a total of 39 projects for delivery in the FY23/24 Capital Works Program.

The project status as of 30 June 2024 is shown below. This summary reports the status of projects based on the following definitions:

Completed: Projects that have achieved practical completion and are closed.

Nearing Completion: Projects that have completed more than 95% of their Scope of Works, with only minor tasks remaining.

On Track: Projects progressing satisfactorily according to their revised schedules.

Lacking Progress: Projects behind their revised schedule milestones.

Deferred: Projects that have been deferred without any work being undertaken.



Project Status (Construction)

Completed: 18 projects (46%)

Nearing Completion: 2 projects (5%)

On Track (as per revised program): 15 projects (38%)

Lacking Progress: 4 projects (10%)

All 39 projects have commenced and seen substantial progress. Twenty (20) projects are either completed or nearing completion, meaning 51% of projects have been delivered against the revised capital program.

The remaining 19 projects in the revised program have all commenced, with most in the construction stage. Some projects aim to be completed between July to September, while a few are still at the scoping stages and will be undertaken throughout the current financial year.

In terms of capital expenditure against the revised program, as of 30 June, 78% of the revised budget has been spent. Including commitments, the expenditure reaches 98%.

Project Status Details

Completed: 18 projects (46%)

- 1. CORP Water Treatment Plant clearwater tank upgrades
- 2. Clermont Sewerage Treatment Plant Upgrade works
- 3. Nebo Water Treatment Plant Electrical Conductivity Improvement
- 4. CORP SPS rehabilitation works MMT, NBO,
- 5. Moranbah Water Treatment Plant Boby Plant filter Media replacement
- 6. Clermont Water Network Augmentation
- 7. CORP Sewer relining
- 8. Dysart Wastewater Treatment Plant Trickling filters x 2
- 9. TCD Riparian valve redundancy
- 10. Clermont TCD floating offtake structure
- 11. Moranbah Landfill Phase 2 Stage 2
- 12. Moranbah 400ML raw water dam remediation
- 13. Carmila Transfer Station Toilet
- 14. CORP Bulk Water Meter Replacements
- 15. CORP Meters for Recycled Water Meters
- 16. CORP Lab equipment for treatment plants
- 17. Clermont Wastewater Treatment Plant Pipework Renewal
- 18. Middlemount Recycled Water Network



Nearing Completion: 2 projects (5%)

These projects have completed more than 95% of their Scope of Works, with only minor tasks remaining:

1. Moranbah Landfill - Stormwater, Leachate Management

This project remains open due to legal and contractual reasons, despite no further physical works or payments being required. It is effectively complete but may be revived if further actions are needed for cost recovery from the disputed incomplete works by the contractor.

2. CORP Telemetry upgrades to Water Treatment Plants

The project is 95% complete, with minor works remaining. Materials have been delivered and are pending contractor completion.

On Track (as per revised program): 15 projects (38%)

Some of the projects in this category experienced early delays due to tendering, resourcing, and scoping issues, impacting the original schedule. These projects are now planned for completion in the 24/25 financial year with revised schedules serving as the baseline to determine their current progress.

1. Moranbah Water Treatment Plant roof replacement

Revised program targets completion by end of September 2024. Additional costs anticipated due to steel price increase; awaiting quote for epoxy coating the external wall.

2. Nebo Wastewater Treatment Plant SCADA project

Technical advisor engaged; progress not satisfactory. Risk of insufficient SCADA upgrades to meet external grant requirements present. Alternative delivery options under consideration. Anticipated delivery by end of 24/25 financial year.

3. Glenden Wastewater Treatment Plant SCADA project

Technical advisor engaged; progress not satisfactory. Risk of insufficient SCADA upgrades to meet external grant requirements present. Alternative delivery options under consideration. Anticipated delivery by end of 24/25 financial year.

4. Nebo Water Network Augmentation

Ongoing pipe testing in July 2024. Remaining funds carried forward into 2024/25. Expected practical completion by end of July.

5. CORP SCADA Upgrades

Technical advisor engaged, progress not satisfactory. Risk of insufficient SCADA upgrades to meet external grant requirements present. Alternative delivery options under consideration. Anticipated delivery by end of 24/25 financial year.

6. St Lawrence Water Storage & Raw Water Main

New raw water main completed and commissioned in November 2023. Ongoing construction of Water Storage component extends into 2024/25. Raw water tank design reviewed; site work planned to initiate on 15 July. Remaining funds carried forward into 2024/25. Anticipated completion January 2025.



7. Clermont Water Treatment Plant Filter Media & Plant Modernisation

Includes three sub-projects. Tender for Turbidity Analysers awarded in late March. Design and Construct contract for Switchgear Upgrade awarded in May. Rescoping of Chemical Dosing Upgrade design underway. Remaining funds carried forward into 2024/25. Expected completion by end of 2024/25 financial year.

8. Clermont Waste Management Facility Weighbridge Installation

Main construction complete, final inspection for Practical Completion on 4 June. Defects being finalized. New weighbridge operational from 1 July 2024. Variation to be finalized for pending items and practical completion achieved by end of July.

9. CORP Water Treatment Plant Emergent and / or Prog Renewals

Remaining works to be completed by mid-July to complete 24/25 emergent and renewals for water treatment plants.

10. CORP Wastewater Treatment Plant Emergent and / or Prog Renewal

Remaining works to be completed by mid-July to complete 24/25 emergent and renewals for wastewater treatment plants.

11. Moranbah SPS Upgrades

Contract offered to undertake works by preferred supplier. Commencement of works anticipated in early July, with completion in September.

12. Moranbah Rectification of Landfill Cell

Geotechnical specialist engaged in late April. Project progressing with rectification options. Completion expected in 2024/25, carrying forward \$3.7 million.

13. Carmila Landfill Capping - Design

Landfill After Care Plans for Carmila progressing with revised surface water design. Scope of work for tendering to civil contractors in progress. Remaining funds carried forward into 2024/25. Expected completion by end of September.

14. Greenhill Landfill Capping Design

Landfill After Care Plans for Greenhill progressing with revised surface water design. Scope of work for tendering to civil contractors in progress. Remaining funds carried forward into 2024/25. Expected completion by end of September.

15. Middlemount Water Treatment Plant Disinfection upgrade

This project is delivered internally by Operations team. The project is carried forward and planned to be delivered in the first quarter in 24/25 financial year.

Lacking Progress: 4 projects (10%)

1. Moranbah Water Treatment Plant Filter Valve Replacement

Issues with non-compatible equipment arose. Awaiting return of contractor. Additional equipment required. Delay expected, with coordination with Operations for completion in September.



2. CORP Water Valve & Hydrant Replacement

Materials delivered to the site. Resources from Operations to be utilized for installation. Expected completion by mid-July.

3. Moranbah Recycled Water Network

Following directions from the working group, Planning & Projects team progressing to deliver project in the 2024/25 financial year.

4. Glenden Landfill to Transfer Station

On-site construction began in late May. All concrete works completed, with unbound pavement works progressing. Delayed by wet weather in late June. Site operational from 1 July 2024, with remaining gravel road construction expected to complete by mid-July.

Deferred: 2 projects

1. CORP Manhole Rehabilitation

Deferred to a future year due to other competing priorities in the new Capital Works program and in response to the CCTV camera survey data received. Future manhole rehabilitation will be undertaken in concert with the recurring sewer relining initiatives when defective assets are identified.

2. Carmila Water Treatment Plant Drinking Water Compliance

The Carmila Water Treatment Plant Drinking Water Compliance project will be delivered in the 2024/25 financial year as part of a larger scope of works planned for the site.

IMPLICATIONS

The attached Water and Waste 2023/24 Capital Projects Progress Summary provides a summary of the financial and physical status of all projects at the end of the FY23/24 financial year.

Performance this year has improved on the preceding year although there were still some projects which experienced delivery delays moving there completion dates in the early part of the FY24/25 year.

COMPLIANCE

Compliance with the Water and Waste Capital Works Program continues to improve and provides essential investment to maintain and enhance service delivery in both the water and waste service areas.

BENEFITS

The provision of this report enables Council to see the monthly progress of projects in the Water and Waste 2023/24 Capital Program and the end of financial year position of the program. This report communicates risks, failures and delays that have been identified within the Water and Waste 2023/24 Capital Works program.

CONSULTATION

- Director Water and Waste
- Manager Operations and Maintenance



- Manager Waste Services
- Planning & Project Department Project Managers
- Executive Leadership Team (ELT)

BASIS FOR RECOMMENDATION

To improve business within the Water and Waste Directorate by providing more appropriate and relevant reporting, transparency, and a clear monitoring tool for Council. This report will help identify and communicate any project delays or possible project failures.

ACTION ACCOUNTABILITY

The Managers and the Director of Water and Waste oversee the scoping, procurement, and completion of the projects identified within the 2023/24 Capital Projects Progress Summary spreadsheet. Furthermore, the appropriate Managers and the Director Water and Waste are held accountable for the delivery of the project stages which are completed within the identified timeframes.

KEY MESSAGES

That Council has open communication, oversight, and transparency of the Water and Waste 2023/24 Capital Works Program, to ensure Isaac will have effective and sustainable water and waste infrastructure that supports the needs of the region's communities and economic sectors.

Report prepared by:

AMAL MEEGAHAWATTAGE

Manager Planning and Projects

Date: 10 July 2024

Report authorised by:

SCOTT CASEY

Director Water and Waste

Date: 10 July 2024

ATTACHMENTS

CONFIDENTIAL Attachment 1 – Interim Capital Projects Financial Summary June 2024

REFERENCE DOCUMENT

Nil

PAGES 22 - 23 HAVE INTENTIONALLY BEEN REMOVED DUE TO CONFIDENTIAL REASONS



MEETING DETAILS	Water and Waste Standing Committee Meeting Wednesday 17 July 2024
AUTHOR	Stephen Wagner
AUTHOR POSITION	Acting Director Water and Waste

6.1

WATER AND WASTE INFORMATION BULLETIN – JULY 2024

EXECUTIVE SUMMARY

The Water and Waste Directorate Information Bulletin for July 2024 is provided for Committee review.

OFFICER'S RECOMMENDATION

That the Committee recommends that Council:

1. Notes the Water and Waste Directorate Information Bulletin for July 2024.

BACKGROUND

The attached Information Bulletin for July 2024 provides an operational update for Committee review on the Water and Waste Directorate.

IMPLICATIONS

Any specific implications or risks will be outlined in the Information Bulletin

CONSULTATION

Water and Waste Directorate Managers and Staff.

BASIS FOR RECOMMENDATION

This is an information only report.

ACTION ACCOUNTABILITY

Information only report.

KEY MESSAGES

Operational update to the Elected Members.

Report prepared by:

STEPHEN WAGNER

Acting Director Water and Waste

Date: 4 July 2024

Report authorised by:

DARREN FETTELL

Acting Chief Executive Officer

Date: 5 July 2024

ATTACHMENTS

• CONFIDENTIAL Attachment 1 – Water and Waste Information Bulletin – July 2024

REFERENCE DOCUMENT

Nil

PAGES 26 - 37 HAVE INTENTIONALLY BEEN REMOVED DUE TO CONFIDENTIAL REASONS