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NOTICE OF MEETING  
 

Dear Committee Members 
You are requested to attend the following meeting of Council. 

ENGINEERING AND INFRASTRUCTURE STANDING COMMITTEE 
MEETING OF 
ISAAC REGIONAL COUNCIL 

TO BE HELD ON 
WEDNESDAY, 18 SEPTEMBER 2024 
COMMENCING AT 1.00PM 
COUNCIL CHAMBERS - MORANBAH 

 

CALE DENDLE 
Chief Executive Officer 
 
ROBERT PERNA 
Committee Officer 
Director Engineering and Infrastructure 

Committee Members: 
Cr Jane Pickels (Chair) 
Mayor Kelly Vea Vea 
Cr Viv Coleman  
Cr Alaina Earl 
Cr Rachel Anderson 
Cr Terry O’Neill 
Cr Simon West 
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LOCAL GOVERNMENT ACT 2009 
 
Local Government Regulation 2012  
Chapter 8, Part 2 Local Government Meetings and Committees 
  
Division 1A, Requirements for Local Government Meetings Generally 
 
Section 254J Closed meetings 

(1) A local government may resolve that all or part of a meeting of the local government be 
 closed to the public. 
(2) A committee of a local government may resolve that all or part of a meeting of the 
 committee be closed to the public. 
(3) However, a local government or a committee of a local government may make a resolution 
 about a local government meeting under subsection (1) or (2) only if its councillors or 
 members consider it necessary to close the meeting to discuss one or more of the following 
 matters— 

(a) the appointment, discipline or dismissal of the chief executive officer; 
(b) industrial matters affecting employees; 
(c) the local government’s budget; 
(d) rating concessions; 
(e) legal advice obtained by the local government or legal proceedings involving the 
 local government including, for example, legal proceedings that may be taken by or 
 against the local government; 
(f) matters that may directly affect the health and safety of an individual or a group of 
 individuals; 
(g) negotiations relating to a commercial matter involving the local government for 
 which a public discussion would be likely to prejudice the interests of the local 
 government; 
(h) negotiations relating to the taking of land by the local government under 
 the Acquisition of Land Act 1967; 
(i) a matter the local government is required to keep confidential under a law of, or 
 formal arrangement with, the Commonwealth or a State. 

(4) However, a local government or a committee of a local government must not resolve that a 
 part of a local government meeting at which a decision mentioned 
 in section 150ER(2), 150ES(3) or 150EU(2) of the Act will be considered, discussed, voted 
 on or made be closed. 
(5) A resolution that a local government meeting be closed must— 

(a) state the matter mentioned in subsection (3) that is to be discussed; and 
(b) include an overview of what is to be discussed while the meeting is closed. 

(6) A local government or a committee of a local government must not make a resolution (other 
 than a procedural resolution) in a local government meeting, or a part of a local government 
 meeting, that is closed. 
 
Conflict of Interest Obligations 
Reference is made to Section 150EL of the Local Government Act 2009.  Specifically, the obligation 
of Councillors when they first become aware they have a conflict of interest to make the Chief 
Executive Officer aware in writing or if in a meeting, ensure they declare immediately.
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ENGINEERING AND INFRASTRUCTURE 
 

STANDING COMMITTEE MEETING  
 

OF ISAAC REGIONAL COUNCIL 
 

TO BE HELD ON 
 

WEDNESDAY 18 SEPTEMBER 2024 
COUNCIL CHAMBERS, MORANBAH 

 
1. OPENING OF THE MEETING 

1.1 ACCEPTANCE OF PARTICIPATION BY VIDEO CONFERENCE 
 
2. APOLOGIES 
 
3. DECLARATION OF CONFLICTS OF INTEREST 
 
4. CONFIRMATION OF MINUTES 
 
5. OFFICER REPORTS 
 
6. INFORMATION BULLETIN REPORT 
 
7. GENERAL BUSINESS 
 
8. CONCLUSION 
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UNCONFIRMED MINUTES 
 

ENGINEERING AND INFRASTRUCTURE STANDING COMMITTEE MEETING 
OF 

ISAAC REGIONAL COUNCIL 

HELD ON 

WEDNESDAY, 21 AUGUST 2024 
COMMENCING AT 1.00PM 
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ISAAC REGIONAL COUNCIL 
 

UNCONFIRMED MINUTES OF THE  
 

ENGINEERING AND INFRASTRUCTURE 
 

STANDING COMMITTEE MEETING 
 

HELD IN COUNCIL CHAMBERS, MORANBAH 
 

ON WEDNESDAY 21 AUGUST 2024COMMENCING AT 1.00PM 
 
 
 

ATTENDANCE Cr Jane Pickels, Division Six (Chair) 
 Mayor Kelly Vea Vea  
 Cr Terry O’Neill, Division One 
 Cr Simon West, Division Four 
 Cr Alaina Earl, Division Five 
 Cr Rachel Anderson, Division Seven  
  
  
COMMITTEE Cr Viv Coleman, Division Eight 
APOLOGIES  
  
  
OBSERVERS Cr Vern Russell, Division Two 
   
 
OFFICERS PRESENT Mr Cale Dendle, Chief Executive Officer 
 Mr Robert Perna, Director Engineering and Infrastructure 
 Mr Jason Frost, Manager Infrastructure 
 Mr Michael Buckley, Manager Parks and Recreation 
 Mrs Kylie Dowd, Executive Assistant 
 Mrs Tricia Hughes, Coordinator Executive Support 
 
 
  

1.  OPENING 
 
The Chair welcomed all in attendance and declared the meeting open at 1.01pm and acknowledged the 
traditional custodians of the land on which we meet today and paid her respects to their Elders past, present 
and emerging. 
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2.  APOLOGIES AND LEAVE OF ABSENCES 
 
A Leave of Absence has been requested from Cr Viv Coleman, Division Eight due to personal leave 
commitments.  
 

Resolution No.: E&I0759 
 
Moved:  Cr Rachel Anderson Seconded:   Cr Terry O’Neill 
 
That the Engineering and Infrastructure Standing Committee grants a leave of absence for Cr Viv 
Coleman. 
 

Carried 
 
 
 
 

3.  DECLARATION OF CONFLICTS OF INTEREST 
 
No conflicts of interests declared this meeting. 
 
 
NOTE: 
Council acknowledges that Chapter 5B Councillors’ Conflicts of Interest of the Local Government Act 2009 
does not apply to a Councillor if the matter to be resolved relates to a corporation or association that arises 
solely because of a nomination or appointment of the councillor by the local government to be a member of 
the board of the corporation or association. 
 
 
 
 

4.  CONFIRMATION OF MINUTES 
 
Engineering and Infrastructure Standing Committee Meeting of Isaac Regional Council held in Council 
Chambers, Moranbah, commencing at 1.00pm on Wednesday 17 July 2024. 
 

Resolution No.: E&I0760 
 
Moved:  Cr Alaina Earl Seconded:   Cr Terry O’Neill 
 
That the minutes from the Engineering and Infrastructure Standing Committee meeting held in 
Council Chambers, Moranbah on Wednesday 17 July 2024 are confirmed. 

Carried 
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5.  OFFICERS REPORTS 
 

5.1 Engineering and Infrastructure 2024/2025 Capital Projects Progress Report – July 
2024 

EXECUTIVE SUMMARY 

This report is to provide an update to the Engineering and Infrastructure Standing Committee and 
Council of the progress in delivery of the Engineering and Infrastructure 2024/2025 Capital Works 
Program. 

 
OFFICER’S RECOMMENDATION 

That the Committee recommends that Council: 

1. Receives and notes the monthly Engineering and Infrastructure 2024/2025 Capital Projects 
Progress Summary Report for July 2024. 

 

Resolution No.: E&I0761 
 
Moved:  Cr Alaina Earl Seconded:  Cr Simon West 

That the Committee recommends that Council: 

1. Receives and notes the monthly Engineering and Infrastructure 2024/2025 Capital Projects 
Progress Summary Report. 

Carried 
 
 
 
 

6.  INFORMATION BULLETIN REPORTS 
 

6.1 Engineering and Infrastructure Information Bulletin – August 2024 
 
EXECUTIVE SUMMARY 
The Engineering and Infrastructure Directorate Information Bulletin for August 2024 is provided for 
Committee Review. 
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OFFICER’S RECOMMENDATION 

That the Committee: 

1. Notes the Engineering and Infrastructure Directorate Information Bulletin for August 2024. 
 

Resolution No.: E&I0762 
 
Moved:  Cr Alaina Earl Seconded: Cr Simon West 

That the Committee: 

1. Notes the Engineering and Infrastructure Directorate Information Bulletin for August 2024. 

 
Carried 

 
 
 
 

7.  GENERAL BUSINESS 
 
7.1 Queensland Corrective Services - Regional Community Engagement Forum - Clermont 

 
The Chair, Cr Jane Pickels congratulated Melinda Allen, Community Liaison Officer on her coordination and 
delivery of the Queensland Corrective Services - Regional Community Engagement Forum held in Clermont 
recently.  The forum highlighted the work that Isaac Regional Council is doing in this space.   
 
The Committee acknowledged the work that Melinda and the Engineering and Infrastructure team do with 
this project work which was a key focus throughout the forum. 
 
  
7.2 2024-25 Cycle Network Local Government Grants Program 

 
Cr Alaina Earl enquired if Council was submitting an application for the 2024-25 Cycle Network Local 
Government Grants program in particular for the extension of the Moranbah Federation Walk Extension 
Design.  
 
The Director Engineering and Infrastructure advised that at this stage Council does not have a detailed design 
project ready for submission to this Program.  Council has a capital budget project for the design phase of the 
Moranbah Federation Walk Extension Project for this financial year. 
 

ACTION:  DIRECTOR ENGINEERING AND INFRASTRUCTURE 
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  7.3 BHP Progressive Rehabilitation and Closure Plan  
 
Cr Rachel Anderson enquired about the recent community consultation flyer that BHP have distributed to 
Community on the Progressive Rehabilitation and Closure Plan and asked if Council is working with BHP on 
potential repurposing of these mine sites. 
 

ACTION:  CHIEF EXECUTIVE OFFICER 
 
 
7.4 Introduction from Manager Parks and Recreation 

 
The new Manager Parks and Recreation, Mr Michael Buckley provided an overview to the Committee on his 
commencement with Council and his key areas of focus. 
 
The Chair, Cr Jane Pickels on behalf of the Committee thanked Mr Jason Frost for his time and dedication 
to the Parks and Recreation Department over the last few years. 

 
 
 
 

8.  CONCLUSION 
 
There being no further business, the Chair declared the meeting closed at 2.05pm. 
 
These minutes will be confirmed by the Committee at the Engineering and Infrastructure Standing Committee 
Meeting to be held on Wednesday 18 September 2024 in Moranbah. 
 
 
…………………………..... ….. / ….. / …….. 
CHAIR DATE 
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1.  OPENING OF MEETING 
 
 
 

2.  APOLOGIES 
  
 
 

3.  DECLARATION OF CONFLICTS OF INTEREST 
 
 
 

4.  CONFIRMATION OF MINUTES 

Engineering and Infrastructure Standing Committee Meeting of Isaac Regional Council held in the Council 
Chambers, Moranbah, commencing at 1.00pm on Wednesday 21 August 2024. 

 
5.  OFFICER REPORTS 

5.1  ENGINEERING AND INFRASTRUCTURE 2024-2025 CAPITAL 
PROJECTS PROGRESS REPORT – AUGUST 2024 

EXECUTIVE SUMMARY 

This report is to provide an update to the Engineering and Infrastructure Standing Committee and Council of 
the progress in delivery of the Engineering and Infrastructure 2024-2025 Capital Works Program. 
 

5.2 COMPENSATION AGREEMENT ML1804 – ORION MINING 

EXECUTIVE SUMMARY 

The purpose of this report is for Council to consider the Compensation Agreement with Orion Mining Pty Ltd. 

 

5.3 BLUE TREE PROJECT – SELECTABILITY MORANBAH 

EXECUTIVE SUMMARY 

Council has received a proposal from Selectability (Moranbah) to undertake a “Blue Tree” project in Moranbah.  
The Blue Tree Project is aimed at raising awareness around mental wellbeing by helping spark difficult 
conversations. The report seeks to gain endorsement to undertake this project in Moranbah. 
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5.4 TRANSPORT INFRASTRUCTURE DEVELOPMENT SCHEME 2025– 
2029 WORKS PROGRAM 

EXECUTIVE SUMMARY 

This report seeks endorsement of the Transport Infrastructure Development Scheme (TIDS) four year works 
program 2025/26 – 2028/29 to be submitted to the Bowen Basin Regional Roads and Transport Group 
(BBRRTG) for consideration.   

 

5.5 COOROORA CREEK BRIDGE REPLACEMENT TENDER 

EXECUTIVE SUMMARY 

Tender responses have been evaluated for the IRC-E&I-0424-T362 – Cooroora Creek Bridge Replacement 
and it has been identified that the preferred tender exceeds the existing approved budget. This report seeks 
support for an increase in budget and Delegation of Authority to the Chief Executive Officer to enter into a 
contract for the works. 

 

 

6.  INFORMATION BULLETINS 

6.1 ENGINEERING AND INFRASTRUCTURE INFORMATION 
BULLETIN – AUGUST 2024 UPDATE 

EXECUTIVE SUMMARY 
The Engineering and Infrastructure Directorate Information Bulletin for August 2024 is provided for Committee 
review.   
 

7.  GENERAL BUSINESS 
 
 

8.  CONCLUSION 
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ISAAC.QLD.GOV.AU   ISAAC REGIONAL COUNCIL   ABN 39 274 142 600 

ENGINEERING AND 
INFRASTRUCTURE 

MEETING DETAILS Engineering and Infrastructure Standing Committee 
Wednesday 18 September 2024 

AUTHOR Robert Perna 

AUTHOR POSITION Director Engineering and Infrastructure 

 

5.1 ENGINEERING AND INFRASTRUCTURE 2024/2025 CAPITAL 
PROJECTS PROGRESS REPORT – AUGUST 2024 

EXECUTIVE SUMMARY 
This report is to provide an update to the Engineering and Infrastructure Standing Committee and Council of 
the progress in delivery of the Engineering and Infrastructure 2024/2025 Capital Works Program. 

OFFICER’S RECOMMENDATION 

That the Committee recommends that Council: 

1. Receives and notes the monthly Engineering and Infrastructure 2024/2025 Capital Projects 
Progress Summary Report for August 2024. 

BACKGROUND 

Progressive updates of the financial and physical position of projects in the 2024/2025 Engineering and 
Infrastructure Capital Works program are required to ensure that Council is aware of the progress of and risk 
to the delivery of the program.   

IMPLICATIONS 

The attached Engineering and Infrastructure 2024/2025 Capital Projects Progress Summary spreadsheet 
identifies the financial and physical position of all projects.     

Compliance 

To ensure that the Engineering and Infrastructure 2024/2025 Capital Works Program is achieved within the 
identified timeframes of the 2024/2025 financial year. 

Benefits 

Council can see a monthly progress report detailing progress of projects in the Engineering and Infrastructure 
2024/2025 Capital Program.  This report communicates risks/failures/delays that have been identified within 
the Engineering and Infrastructure 2024/2025 Capital Works program. 

Project Highlights 

Phillips Creek bridge replacement tender is now out and this is a major milestone welcomed by all. 

Crushing of gravel for the annual resheeting program is well underway. This material will be used by our 
internal crews and contractors to undertake resheeting. 

The team have the majority of projects either under evaluation or in the tender phase and this early completion 
of the procurement phase of our project should set the team up for delivery.   

Page 14



ISAAC.QLD.GOV.AU   ISAAC REGIONAL COUNCIL   ABN 39 274 142 600 

ENGINEERING AND 
INFRASTRUCTURE 

CONSULTATION 

 Director Engineering and Infrastructure

 Manager Infrastructure Planning and Technical Services

 Acting Manager Fleet

 Acting Manager Corporate Properties

 Manager Galilee and Bowen Basin Operations

 Manager Infrastructure

 Manager Parks and Recreation

 Department Coordinators

BASIS FOR RECOMMENDATION 

To improve business within Engineering and Infrastructure Directorate by providing more appropriate and 
relevant reporting, transparency and a clear monitoring tool for Council.  This report will help identify and 
communicate any project delays or possible project failures. 

ACTION ACCOUNTABILITY 

That the Mangers and the Director of Engineering and Infrastructure oversee the scoping, procurement and 
the completion of the projects identified within the 2024/2025 Capital Projects Progress Summary 
spreadsheet.  Furthermore, that the appropriate Managers and the Director Engineering and Infrastructure 
are held accountable for the delivery of the project stages are completed within the identified timeframes.  

KEY MESSAGES 

That Council has open communication, oversight and transparency of the Engineering and Infrastructure 
2024/2025 Capital Works Program, to ensure Isaac will have effective and sustainable infrastructure that 
supports the needs of the region’s communities and economic sectors.   

ATTACHMENTS 

• CONFIDENTIAL Attachment 1 – E&I Capital Project Progress Summary Spreadsheet Aug-24

REFERENCE DOCUMENT 

• Nil

Report prepared by: Report authorised by: 
ROBERT PERNA 
Director Engineering and Infrastructure 

CALE DENDLE 
Chief Executive Officer 

Date: 4 September 2024 Date: 6 September 2024
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ENGINEERING AND 
INFRASTRUCTURE 

MEETING DETAILS Engineering and Infrastructure Standing Committee  
Wednesday 18 September 2024 

AUTHOR Sean Robinson 

AUTHOR POSITION Manager Galilee and Bowen Basin Operations 

 

5.2  COMPENSATION AGREEMENT ML1804 – ORION MINING 

EXECUTIVE SUMMARY 
The purpose of this report is for Council to consider the Compensation Agreement with Orion Mining Pty Ltd. 

OFFICER’S RECOMMENDATION 

That the Committee recommends that Council: 

1. Supports the negotiation to enter into a Compensation Agreement with Orion Mining Pty Ltd in 
accordance with section 279 of the Mineral Resources Act 1989 (Qld) [MRA]. 

2. Delegates authority to the Chief Executive Officer to negotiate, vary and execute the proposed 
Compensation Agreement in relation to ML1804 in accordance with section 279 of the Mineral 
Resources Act 1989 (Qld) [MRA]. 

BACKGROUND 

Orion Mining Pty Ltd (“Orion”), as holders of the Mining Lease ML1804 for Blair Athol have approached Council 
officers to enter into a Compensation Agreement relating to the renewal of the mining lease (“the Mining 
Lease”). 

There is an area of the Mining Lease which overlaps an unformed road reserve and in accordance with section 
279 of the Mineral Resources Act 1989 (Qld) [MRA] to facilitate continuation of the mining lease, Orion, are 
required to enter into a compensation agreement with Council as an impacted landowner. Council is ‘owner’ 
of the land.   

Orion have provided Council with a draft Compensation Agreement.  Council have proposed amendments to 
that document to align with Council’s standard template compensation agreement including that an 
independent Certified Practising Valuer be engaged (at Orion’s cost) to provide a valuation of the relevant 
area for the purposes of determining compensation under the MRA.   

A valuer has been retained and when the valuation report is available the valuation determined would be 
inserted in clause 4.1(c) as the proposed compensation amount.   

In addition to the payment of the compensation when ultimately determined, clause 14(a) of the draft 
Compensation Agreement requires Orion to pay Council’s reasonable costs of preparation, negotiation and 
execution of the and the agreement including the valuation report. 
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IMPLICATIONS 

• Orion Mining Pty Ltd are required to pay Council the compensation amount. 

• Galilee and Bowen Basin Operations department to provide suitable resources in undertaking the 
execution and management of the agreement. 

CONSULTATION 

• Director Engineering and Infrastructure 

• Acting Manager Governance and Corporate Services 

• Galilee and Bowen Basin Operations Officer 

• Orion Mining Pty Ltd 

BASIS FOR RECOMMENDATION 

In accordance with the Mineral Resources Act 1989, Council is required to enter into a Compensation 
Agreement. 

ACTION ACCOUNTABILITY 

Manager Galilee and Bowen Basin Operations to ensure executed copies are returned to Orion and the 
compensation under the agreement and Council’s costs are paid. 

KEY MESSAGES 

Plan, provide and maintain effective and sustainable road infrastructure to meet the needs of key economic 
and community activities. 

 

ATTACHMENTS 

• CONFIDENTIAL Attachment 1 – Compensation Agreement – ML1804 renewal_030924 

REFERENCE DOCUMENT 

• Nil 

 

Report prepared by: Report authorised by: 
SEAN ROBINSON 
Manager Galilee and Bowen Basin Operations 

ROBERT PERNA 
Director Engineering and Infrastructure 

Date: 4 September 2024 Date: 4 September 2024  
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ENGINEERING AND 
INFRASTRUCTURE 

MEETING DETAILS Engineering and Infrastructure Standing Committee  
Wednesday 18 September 2024 

AUTHOR Michael Buckley  

AUTHOR POSITION Manager Parks and Recreation 

 

5.3  BLUE TREE PROJECT – SELECTABILITY MORANBAH 

EXECUTIVE SUMMARY 
Council has received a proposal from Selectability (Moranbah) to undertake a “Blue Tree” project in Moranbah.  
The Blue Tree Project is aimed at raising awareness around mental wellbeing by helping spark difficult 
conversations. The report seeks to gain endorsement to undertake this project in Moranbah. 

OFFICER’S RECOMMENDATION 

That the Committee recommends that Council: 

1. Endorses a “Blue Tree” project in Moranbah located within the Federation Walk area, adjacent to 
Grosvenor Creek. 

BACKGROUND 

The mission of the blue tree project is to help spark difficult conversations and encourage people to speak up 
when battling mental health concerns. The project involves identifying prominent locations in which a dead 
tree is painted blue. 

By spreading the paint and spreading the message that "it’s OK to not be OK", we can help break down the 
stigma that is still largely attached to mental health. 

The proposed location is adjacent to Grosvenor Creek within the Federation Walk reserve.  This location 
provides a prominent location adjacent to rest area parking, facilities and has been identified by community 
members. 
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IMPLICATIONS 

Council will be required to implement the short-term traffic control devices. 

CONSULTATION 

• Director Engineering and Infrastructure – fully supportive 

• Manager Infrastructure – in support of the project and can supply resources to assist (traffic management) 

• Department Officers - supportive 

BASIS FOR RECOMMENDATION 

Blue Tree Project is helping raise awareness around mental wellbeing by helping spark difficult conversations. 

ACTION ACCOUNTABILITY 

Manager Parks and Recreation to ensure suitable traffic guidance scheme implemented while volunteers 
undertake the works. 

KEY MESSAGES 

Facilitate a focused range of social, cultural, sporting, recreational, health and education services and 
programs that build thriving, connected and resilient communities. 

 

ATTACHMENTS 

• Nil 

REFERENCE DOCUMENT 
• Request received from Selectability Moranbah 

Report prepared by: Report authorised by: 
MICHAEL BUCKLEY 
Manager Parks and Recreation 

ROBERT PERNA 
Director Engineering and Infrastructure  

Date: 4 September 2024 Date: 4 September 2024 
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ENGINEERING AND 
INFRASTRUCTURE 

MEETING DETAILS Engineering and Infrastructure Standing Committee 
Wednesday 18 September 2024 

AUTHOR Sean Robinson 

AUTHOR POSITION Manager Galilee and Bowen Basin Operations 

 

5.4  TRANSPORT INFRASTRUCTURE DEVELOPMENT SCHEME 2025– 
2029 WORKS PROGRAM  

EXECUTIVE SUMMARY 
This report seeks endorsement for submission of the Transport Infrastructure Development Scheme (TIDS) 
four year works program 2025/26 – 2028/29 to the Bowen Basin Regional Roads and Transport Group 
(BBRRTG) for consideration.   

OFFICER’S RECOMMENDATION 

That the Committee recommends that Council: 

1. Endorses the new 4-year Transport Infrastructure Development Scheme program (2025/26 to 
2028/29) for submission to the Bowen Basin Regional Roads and Transport Group: 

Project Description Allocation Year (TIDS Contribution 
  

2025/26 2026/27 2027/28 2028/29 
Various 
Unsealed 
Roads – 
Floodway 
Program 

Construction of new 
concrete floodways 
on unsealed rural 
roads 

$   500,000.00 $   500,000.00 $   350,000.00 $   350,000.00 

Peak Downs 
Mine Road 
Upgrade and 
Renewal 

Ongoing widening 
and pavement 
rehabilitation of Peak 
Downs Mine Road 

$   481,707.00 
  

$   662,867.00 

Saraji Road 
Upgrade and 
Renewal 

Ongoing widening 
and pavement 
rehabilitation of 
Saraji Road 

$   494,500.00 
 

$   437,239.00 
 

Moranbah 
Access Road 
Upgrade 

Intersection 
upgrades and 
Pavement 
Renewal/Widening 
activities 

 
$   983,707.00 

 
$   500,000.00 

Golden Mile 
Road 

Ongoing widening 
and pavement 
rehabilitation of 
Golden Mile Road 

 
$     50,000.00 $   737,707.00 

 

Total 
 

$1,476,207.00 $1,533,707.00 $1,524,946.00 $1,512,867.00 
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BACKGROUND 

Isaac Regional Council forms part of the Bowen Basin Regional Roads and Transport Group (BBRRTG). The 
Regional Roads Groups (RRG) are responsible under the Roads Alliance Guidelines for the Management of 
the TIDS program and its investment on the regional transport network. As part of the responsibilities outlined 
within the Roads Alliance Operational Guidelines, preparation of a four year works program is required by the 
RRG. 

Nomination of new projects for the 2028/29 Financial year are now required. The following is recommended; 

 
Project Description Allocation Year (TIDS Contribution) 

    2025/26 2026/27 2027/28 2028/29 
Various 
Unsealed 
Roads – 
Floodway 
Program 

Construction of 
new concrete 
floodways on 
unsealed rural 
roads 

 $   500,000.00   $   500,000.00   $   350,000.00   $   350,000.00  

Peak Downs 
Mine Road 
Upgrade and 
Renewal 

Ongoing widening 
and pavement 
rehabilitation of 
Peak Downs Mine 
Road 

 $   481,707.00       $   662,867.00  

Saraji Road 
Upgrade and 
Renewal 

Ongoing widening 
and pavement 
rehabilitation of 
Saraji Road 

 $   494,500.00     $   437,239.00    

Moranbah 
Access Road 
Upgrade 

Intersection 
upgrades and 
Pavement 
Renewal/Widening 
activities 

   $   983,707.00     $   500,000.00  

Golden Mile 
Road 

 Ongoing widening 
and pavement 
rehabilitation of 
Golden Mile Road 

   $     50,000.00   $   737,707.00    

 Total    $1,476,207.00   $1,533,707.00   $1,524,946.00   $1,512,867.00  

 

Each of the nominated projects align with Council’s current Strategic priorities as shown below: 
 
Project 2023-28 Community 

Corporate Plan 
Bowen Basin Regional 
Roads Investment 
Strategy (BBRRIS) 

Other Strategic 
Alignment 

Various Unsealed Roads – 
Floodway Program 

Liveability through 
Design and Infrastructure 
Engaged Communities 

This project is not listed 
within the BBRRIS 

This project is the 
number 1 priority 
within the adopted 
Resilience – A 
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Project 2023-28 Community 
Corporate Plan 

Bowen Basin Regional 
Roads Investment 
Strategy (BBRRIS) 

Other Strategic 
Alignment 

Inclusive Growth for a 
progressive economy 
Governance for 
Accountability 

Transport network 
Consideration 

Peak Downs Mine Road 
Upgrade and Renewal 

Liveability through 
Design and Infrastructure 
Inclusive Growth for a 
progressive economy 
Governance for 
Accountability 

Peak Downs Mine Road 
is listed 20th within the 
Combined Priority listing 
within the BBRRIS. It is 
noted that Peak Downs 
Mine Road is ranked 5th 
when considering IRC 
Only Projects 

Noting the 
deteriorating 
condition of the road, 
in accordance with 
Asset Class Asset 
Management Plan, 
early intervention 
required 

Saraji Road Upgrade and 
Renewal 

Liveability through 
Design and Infrastructure 
Inclusive Growth for a 
progressive economy 
Governance for 
Accountability 

Saraji Road is listed 24th 
within the Combined 
Priority listing within the 
BBRRIS. It is noted that 
Saraji Road is ranked 6th 
when only considering 
IRC Only Projects 

Noting the 
deteriorating 
condition of the road, 
in accordance with 
Asset Class Asset 
Management Plan, 
early intervention 
required 

Moranbah Access Road 
Upgrade 

Liveability through 
Design and Infrastructure 
Inclusive Growth for a 
progressive economy 
Governance for 
Accountability 

Moranbah Access Road 
is listed second within 
the Combined Priority 
listing within the BBRRIS 

 

Golden Mile Road 

Liveability through 
Design and Infrastructure 
Inclusive Growth for a 
progressive economy 
Governance for 
Accountability 

Golden Mile Road is 
listed 27th within the 
Combined Priority listing 
within the BBRRIS. It is 
noted that Golden Mile 
Road is ranked 7th when 
only considering IRC 
Only Projects 

Noting the 
deteriorating 
condition of the road, 
in accordance with 
Asset Class Asset 
Management Plan, 
early intervention 
required 

IMPLICATIONS 

The TIDS program has a funding condition that Council must provide equal contribution for its nominated 
projects. These funds are included within the long-term budget forecast. Individual yearly programs will also 
be subjected to the PAG budget bid process.  
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The allocation of the TIDS program is subject to State Government Approval and may vary throughout the 
nominated delivery years, future reports shall be presented to endorse any changes. 

CONSULTATION 

• Director Engineering and Infrastructure 

BASIS FOR RECOMMENDATION 

• Governance for Accountability - Our planned capital and operational projects are delivered with agility 
and in line with business and community needs. 

• Liveability through design and infrastructure - We will maximise the inter and intra-connectivity of our 
region through a well-planned, efficient, safe and sustainable transport network. 

• Inclusive Growth for a progressive economy - We will actively plan for inclusive growth which collectively 
prioritises and benefits the needs of the community, business, and industry. 

ACTION ACCOUNTABILITY 

Manager Galilee and Bowen Basin Operations to present the endorsed works program to the BBRRTG 
Technical Committee for approval. 

KEY MESSAGES 

Continued investment on or road network provides improved safety for road users. 

 

ATTACHMENTS 

• Nil 

REFERENCE DOCUMENT 

• Roads Alliance Operational Guidelines 

• Bowen Basin Regional Roads Investment Strategy 

• Roads & Transport Asset Class Asset Management Plan 

• Resilience – A Transport Network Consideration 

Report prepared by: Report authorised by: 
SEAN ROBINSON 
Manager Galilee and Bowen Basin Operations  

ROBERT PERNA 
Director Engineering and Infrastructure 

Date: 9 September 2024 Date: 9 September 2024 
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MEETING DETAILS Engineering and Infrastructure Standing Committee 
Wednesday 18 September 2024 

AUTHOR Sean Robinson 

AUTHOR POSITION Manager Galilee and Bowen Basin Operations 

 

5.5 COOROORA CREEK BRIDGE REPLACEMENT TENDER 

EXECUTIVE SUMMARY 
Tender responses have been evaluated for the IRC-E&I-0424-T362 – Cooroora Creek Bridge Replacement 
and it has been identified that the preferred tender exceeds the existing approved budget. This report seeks 
support for an increase in budget and Delegation of Authority to the Chief Executive Officer to enter into a 
contract for the works. 

OFFICER’S RECOMMENDATION 

That the Committee recommends that Council: 

1. Notes there is currently an application to vary the existing funding agreement for an increase to 
the total project by the following; 

a. Council Funds - $84,000 

b. Federal Government Funds - $336,000 

2. Acknowledges that should the grant variation be unsuccessful, Council will be required to fund 
any costs over the existing approved Grant funding. 

3. Supports the inclusion within the 2025-26 Budget preparation funding of $420,000 for the 
replacement of the Cooroora Creek Bridge Replacement 

4. Awards the Contract IRC-E&I-0424-T362 – Cooroora Creek Bridge Replacement to Durack Civil Pty. 
Ltd. for $2,614,796 (excl. GST) / $2,876,275.60 (incl. GST).  

5. Delegates Authority to the Chief Executive Officer to Negotiate, Execute and Vary the Contract 

BACKGROUND 

Cooroora Creek Bridge is a single lane bridge on Mt Stuart Bedford Weir Road between Middlemount and 
Blackwater that is reaching the end of its useful life. The structure has had weight restrictions on it for the past 
4 years and in 2022, it was decided to make an application under the Bridges Renewal funding Program. 
Council was successful in its application for a total project cost of $2,590,362 funded 80% by the Federal 
Government and 20% by Isaac Regional Council.  

Following notification of the successful grant application in January 2024, Officers progressed preliminary 
investigations including Cultural Heritage investigations. Once these were concluded, tenders were advertised 
in accordance with Council’s Procurement Policy. Upon evaluation of the tenders submitted it was identified 
that five conforming tenders were received with the overall evaluation of the tenders included below: 

Page 44



 

ISAAC.QLD.GOV.AU   ISAAC REGIONAL COUNCIL   ABN 39 274 142 600 

ENGINEERING & INFRASTRUCTURE 

Vendor Overall 
Score 

Overall 
Ranking 

Justification 

Casa 
Engineering 
(Brisbane) Pty. 
Ltd. 

72.58 2 Not local or regional, good price, good product, innovation from 
concept design, good experience and understanding. 

Durack Civil 
Pty Ltd 

83.08 1 Local, best price, standard product as per concept design, good 
experience and understanding. 

N.Q. Civil 
Contractors Pty 
Ltd 

59.47 5 Not local or regional, fair price, standard product as per concept 
design, fair experience and understanding. 

Pentacon Pty 
Ltd 

67.27 3 Regional, Fair price, standard product as per concept design, 
Good- Excellent experience and understanding. 

Vassallo 
Constructions 
Pty. Ltd. 

63.17 4 Regional, Fair price, standard product as per concept design, 
Good experience and understanding. 

Based on the costs incurred to date and the forecast the current financial position of the project is included 
below: 

Project Cost $ 

Expenditure to date – Cultural Heritage Clearance, Preliminary Geotechnical 
Investigations, Tender preparation and evaluation costs 

90,748.50 

Contract Value 2,614,796 

Project Management 130,739.80 

Contingency 130,739.80 

Total Cost to Deliver 2,967,024.10 

Budget 2,590,362 

Balance Available -376,662.10 

It is noted that the requested variation to the funding agreement differs from the tender recommendation 
report. This is due to following discussions with the Department of Infrastructure, Transport, Regional 
Development, Communication and the Arts, additional contingency was included in the formal funding 
agreement variation request to allow for unexpected outcomes. 

IMPLICATIONS 

Should the project not go ahead, Council will be required to cancel the funding agreement for the original 
project and return any funds received. 
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Should the project not proceed, there will be continued weight restrictions imposed on the existing bridge 
structure and detours in place for heavy vehicles. 

It is noted that Roads have an unallocated depreciation amount of approximately $1,079,000 available for use 
in 2024-25 Financial Year. 

Should the project proceed, and the Grant variation request is unsuccessful, Council will be required to fund 
any costs over and above the original funding agreement amount. This cost is expected to be incurred in the 
2025-26 Financial Year. 

Should the project proceed, and the Grant variation request is successful, Council will be required to fund an 
additional $84,000. This cost is expected to be incurred in the 2025-26 Financial Year. 

CONSULTATION 

• Manager Contracts and Procurement 

• Acting Manager Financial Services 

• Director Engineering and Infrastructure 

• Chief Executive Officer 

• Department of Infrastructure, Transport, Regional Development, Communication and the Arts 

BASIS FOR RECOMMENDATION 

Leading and Enabling in a Changing World - We will continue to nurture our First Peoples connections to 
ensure our planning and decision-making is culturally informed. 

Leading and Enabling in a Changing World - We will continue to fight for an equitable share of infrastructure, 
services, and resources investment in our region. 

Inclusive Growth for a progressive economy - We will actively plan for inclusive growth which collectively 
prioritises and benefits the needs of the community, business, and industry. 

Liveability through design and infrastructure - We will undertake strategic land use, infrastructure planning 
and urban design activities in a financially sustainable manner that responds to inclusive growth and enhances 
liveability. 

Liveability through design and infrastructure - We will maximise the inter and intra-connectivity of our region 
through a well-planned, efficient, safe and sustainable transport network. 

Governance for accountability - Our planned capital and operational projects are delivered with agility and in 
line with business and community needs. 

 

ACTION ACCOUNTABILITY 

Manager Galilee and Bowen Basin Operations to progress the Grant variation with the Federal Government. 

Manager Galilee and Bowen Basin Operations to work with Financial Services department to ensure the 
budget implications are included within the 2025-26 Budget Planning. 
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Chief Executive Officer to execute a contract between Isaac Regional Council and Durack Civil Pty. Ltd. for 
IRC-E&I-0424-T362 – Cooroora Creek Bridge Replacement. 

Manager Galilee and Bowen Basin Operations to administer the project in accordance with the terms of the 
contract. 

KEY MESSAGES 

Council continues to invest in replacement of aged infrastructure to provide access for community and 
industry. 

 

ATTACHMENTS 

• CONFIDENTIAL Attachment 1 - IRC-E&I-0424-T362 Part signed tender recommendation report 

• CONFIDENTIAL Attachment 2 – Bridges Renewal Variation request submission – Cooroora Creek 

REFERENCE DOCUMENT 

NIL 

Report prepared by: Report authorised by: 
SEAN ROBINSON 
Manager Galilee and Bowen Basin Operations 

ROBERT PERNA 
Director Engineering and Infrastructure 

Date: 9 September 2024 Date: 10 September 2024 
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MEETING DETAILS Engineering and Infrastructure Standing Committee 
Wednesday 18 September 2024 

AUTHOR Robert Perna 

AUTHOR POSITION Director Engineering and Infrastructure 

6.1 ENGINEERING AND INFRASTRUCTURE INFORMATION 
BULLETIN – AUGUST 2024 UPDATE 

EXECUTIVE SUMMARY 
The Engineering and Infrastructure Directorate Information Bulletin for August 2024 is provided for Committee 
Review. 

OFFICER’S RECOMMENDATION 

That the Committee recommends that Council: 

1. Notes the Engineering and Infrastructure Directorate Information Bulletin for August 2024 update.

BACKGROUND 

The Information Bulletin for August 2024 provides an operational update on the Engineering and Infrastructure 
Directorate for Council review.   

IMPLICATIONS 

Any specific implications or risks will be outlined in the Information Bulletin. 

CONSULTATION 

• Engineering and Infrastructure Directorate Staff

BASIS FOR RECOMMENDATION 

This is an information only report. 

ACTION ACCOUNTABILITY 

Information only report. 

KEY MESSAGES 

Operational update to Elected Members. 
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ATTACHMENTS 

• CONFIDENTIAL Attachment 1 – Engineering and Infrastructure Information Bulletin Aug 2024

REFERENCE DOCUMENT 

• Nil

Report prepared by: Report authorised by: 
ROBERT PERNA 
Director Engineering and Infrastructure 

CALE DENDLE  
Chief Executive Officer 

Date: 4 September 2024 Date:  6 September 2024
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